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SECTION 01090

SOURCES FOR REFERENCE PUBLICATIONS

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the sponsoring organization, e.g. 
  ASTM B 564 Nickel Alloy Forgings.  However, when the sponsoring 
organization has not assigned a number to a document, an identifying number 
has been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the organizations whose publications are referenced in 
other sections of these specifications are listed below, and if the source 
of the publications is different from the address of the sponsoring 
organization, that information is also provided.  Documents listed in the 
specifications with numbers which were not assigned by the sponsoring 
organization should be ordered from the source by title rather than by 
number.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

100 Barr Harbor Drive
West Conshohocken, PA  19428-2959
Ph: 610-832-9585
Fax:  610-832-9555
Internet:  www.astm.org
AOK 6/00

NOTE:  The annual ASTM Book of Standards (66 Vol) is
available for $3500.00. Prices of individual standards vary.

ENGINEERING MANUALS (EM)

USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph: 301-394-0081

        -- End of Section --
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SECTION 01312

RESIDENT MANAGEMENT SYSTEM (RMS)

PART 1   GENERAL

1.1   GENERAL

The Government will use the Resident Management System for Windows (RMS-W) 
to assist in its monitoring and administration of this contract.  The 
Contractor shall use the Government-furnished Construction Contractor 
Module of RMS-Windows, referred to as RMS-QC (QC for Quality Control), to 
record, maintain, and submit various information throughout the contract 
period.  This joint Government-Contractor use of RMS-W and RMS-QC will 
facilitate electronic exchange of information and overall management of the 
contract.  RMS-QC provides the means for the Contractor to input, track, 
and electronically share information with the Government in the following 
areas:

Administration
Finances
Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1.1   Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, 
to the maximum extent feasible, exchange correspondence and other documents 
in electronic format.  Correspondence, pay requests and other documents 
comprising the official contract record shall also be provided in paper 
format, with signatures and dates where necessary.  Paper documents will 
govern, in the event of discrepancy with the electronic version.

1.1.2   Other Factors

Particular attention is directed to Contract Clause, "Schedules for 
Construction Contracts", Contract Clause, "Payments", Section 01320, 
"Project Schedule", Section 01330, SUBMITTAL PROCEDURES, and Section 01451, 
CONTRACTOR QUALITY CONTROL, which have a direct relationship to the 
reporting to be accomplished through RMS-QC.  Also, there is no separate 
payment for establishing and maintaining the RMS-QC database; all costs 
associated therewith shall be included in the contract pricing for the work.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ENGINEERING MANUALS (EM)

EM 385-1-1 U.S. Army Corps of Engineers Safety and 

SECTION 01312  Page 3



KAHULUI1

Health Requirement Manual 
1.3   RMS-QC SOFTWARE

RMS-QC is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  The Government will make available the RMS-QC 
software to the Contractor after award of the construction contract.  Prior 
to the Pre-Construction Conference, the Contractor shall be responsible to 
download, install and use the latest version of the RMS-QC software from 
the Government's RMS Internet Website.  Upon specific justification and 
request by the Contractor, the Government can provide RMS-QC on 3-1/2" 
high-density diskettes or CD-ROM.  Any program updates of RMS-QC will be 
made available to the Contractor via the Government RMS Website as they 
become available.

1.4   SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system 
configuration that the Contractor shall have to run RMS-QC:

Hardware

IBM-compatible PC with 200 MHz Pentium or higher processor

32+ MB RAM

4 GB hard drive disk space for sole use by the RMS-QC system

3 1/2 inch high-density floppy drive

Compact disk (CD) Reader

Color monitor

Laser printer compatible with HP LaserJet III or better, with 
minimum 4 MB installed memory.

Connection to the Internet, minimum 28 BPS

Software

Microsoft (MS) Access 97 or newer version database software

MS Windows 95 or newer version operating system (MS Windows NT 4.0 
or newer is recommended)

Word Processing software compatible with MS Word 97 or newer

Internet browser

The Contractor's computer system shall be protected by virus 
protection software that is regularly upgraded with all issued 
manufacturer's updates throughout the life of the contract.

Electronic mail (E-mail) compatible with MS Outlook 

1.5   RELATED INFORMATION

1.5.1   RMS-QC User Guide
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After contract award, the Contractor shall download instructions for the 
installation and use of RMS-QC from the Government RMS Internet Website; 
the Contractor can obtain the current address from the Government.   In 
case of justifiable difficulties, the Government will provide the 
Contractor with a CD-ROM containing these instructions.

1.5.2   Contractor Quality Control(CQC) Training 

The use of RMS-QC will be discussed with the Contractor's QC System Manager 
during the mandatory CQC Training class.

1.5.3   Video Training for RMS-QC 

After contract award, the Contractor will be provided with a CD containing 
a training video on the use of RMS-QC.

1.6   CONTRACT DATABASE

Prior to the pre-construction conference, the Government shall provide the 
Contractor with basic contract award data to use for RMS-QC.  The 
Government will provide data updates to the Contractor as needed, generally 
by files attached to E-mail.  These updates will generally consist of 
submittal reviews, correspondence status, QA comments, and other 
administrative and QA data.

1.7   DATABASE MAINTENANCE 

Unless otherwise directed by the Contracting Officer the Contractor shall 
establish, maintain, and update data for the contract in the RMS-QC 
database throughout the duration of the contract.  The Contractor shall 
establish and maintain the RMS-QC database.  Data updates to the Government 
shall be submitted by E-mail with file attachments, e.g., daily reports, 
schedule updates, payment requests. If permitted by the Contracting 
Officer, a data diskette or CD-ROM may be used instead of E-mail (see 
Paragraph DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).  The RMS-QC 
database typically shall include current data on the following items:

1.7.1   Administration

1.7.1.1   Contractor Information

The database shall contain the Contractor's name, address, telephone 
numbers, management staff, and other required items.  Within 14 calendar 
days of receipt of RMS-QC software from the Government, the Contractor 
shall deliver Contractor administrative data in electronic format via 
E-mail.

1.7.1.2   Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and 
other required information for all subcontractors.  A subcontractor must be 
listed separately for each trade to be performed.  Each subcontractor/trade 
shall be assigned a unique Responsibility Code, provided in RMS-QC.  Within 
14 calendar days of receipt of RMS-QC software from the Government, the 
Contractor shall deliver subcontractor administrative data in electronic 
format via E-mail.

1.7.1.3   Correspondence
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All Contractor correspondence to the Government shall be identified with a 
serial number.  Correspondence initiated by the Contractor's site office 
shall be prefixed with "S".  Letters initiated by the Contractor's home 
(main) office shall be prefixed with "H".  Letters shall be numbered 
starting from 0001.  (e.g., H-0001 or S-0001).  The Government's letters to 
the Contractor will be prefixed with "C".

1.7.1.4   Requests for Information 

RMS-QC includes a means for the Contractor to enter, log, and transmit 
requests for information (RFI) to the Government.  RFIs can be exchanged 
electronically using the import/export functions of RMS-QC.  The Contractor 
shall also provide the Government with a signed, printed copy of each RFI.  
All RFIs from the Contractor to the Government shall have the prefix "RFI" 
and shall be numbered sequentially beginning with RFI-0001. 

1.7.1.5   Equipment 

The Contractor's RMS-QC database shall contain a current list of equipment 
planned for use or being used on the jobsite, including the most recent and 
planned equipment inspection dates.

1.7.1.6   EM 385-1-1, Corps of Engineers Safety Manual and RMS Linkage 

Upon request, the Contractor can obtain a copy of the current version of 
the Safety Manual, EM 385-1-1, on CD.  Data on the CD will be accessible 
through RMS-QC, or in stand-alone mode.

1.7.1.7   Management Reporting

RMS-QC includes a number of reports that Contractor management can use to 
track the status of the project.  The value of these reports is reflective 
of the quality of the data input, and is maintained in the various sections 
of RMS-QC.  Among these reports are: Progress Payment Request worksheet, 
QA/QC comments, Submittal Register Status, Three-Phase Inspection 
checklists. 

1.7.2   Finances

1.7.2.1   Pay Activity Data

The RMS-QC database shall include a list of pay activities that the 
Contractor shall develop in conjunction with the construction schedule.  
The sum of all pay activities shall be equal to the total contract amount, 
including modifications.  Pay activities shall be grouped as directed by 
the Contracting Officer, and the sum of the activities shall equal the 
Contract Amount.

1.7.2.2   Payment Requests

All progress payment requests shall be prepared using RMS-QC.  The 
Contractor shall complete the payment request worksheet and include it with 
the payment request.  The work completed under the contract, measured as 
percent or as specific quantities, shall be updated at least monthly.  
After the update, the Contractor shall generate a payment request report 
using RMS-QC.  The Contractor shall submit the payment requests with 
supporting data by E-mail with file attachment(s).  If permitted by the 
Contracting Officer, a data diskette may be used instead of E-mail. A 
signed paper copy of the approved payment request is also required, which 
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shall govern in the event of discrepancy with the electronic version.

1.7.3   Quality Control (QC)

RMS-QC provides a means to track implementation of the 3-phase QC Control 
System, prepare daily reports, identify and track deficiencies, document 
progress of work, and support other contractor QC requirements.  The 
Contractor shall maintain this data on a daily basis.  Entered data will 
automatically output to the RMS-QC generated daily report.  The Contractor 
shall provide the Government a Contractor Quality Control (CQC) Plan within 
the time required in Section 01451, CONTRACTOR QUALITY CONTROL.  Within 
seven calendar days of Government acceptance, the Contractor shall submit a 
data diskette or CD-ROM reflecting the information contained in the 
accepted CQC Plan:  schedule, pay activities, features of work, submittal 
register, QC requirements, and equipment list.

1.7.3.1   Daily Contractor Quality Control (CQC) Reports.

RMS-QC includes the means to produce the Daily CQC Report.  The Contractor 
may use other formats to record basic QC data.  However, the Daily CQC 
Report generated by RMS-QC shall be the Contractor's official report.  Data 
from any supplemental reports by the Contractor shall be summarized and 
consolidated onto the RMS-QC-generated Daily CQC Report.  Daily CQC Reports 
shall be submitted as required by Section 01451, CONTRACTOR QUALITY 
CONTROL.  Reports shall be submitted electronically to the Government using 
E-mail or diskette within 24 hours after the date covered by the report.  
Use of either mode of submittal shall be coordinated with the government 
representative.  The Contractor shall also provide the Government a signed, 
printed copy of the daily CQC report.

1.7.3.2   Deficiency Tracking.

The Contractor shall use RMS-QC to track deficiencies.  Deficiencies 
identified by the Contractor will be numerically tracked using QC Comments. 
 The contractor shall maintain a current log of its QC comments in the 
RMS-QC database.  The Government will log the deficiencies it has 
identified using its QA comments.  The Government's QA comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of both QC and QA comments.

1.7.3.3   Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of 
preparatory and initial control meetings in RMS-QC.

1.7.3.4   Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever 
safety deficiencies are observed.  The Government's safety comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of the safety comments.  In 
addition, the Contractor shall utilize RMS-QC to advise the Government of 
any accidents occurring on the jobsite.  This brief supplemental entry is 
not to be considered as a substitute for completion of mandatory reports, 
e.g., ENG Form 3394 and OSHA Form 200. 

1.7.3.5   Features of Work

The Contractor shall include a complete list of the features of work in the 
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RMS-QC database.  A feature of work may be associated with multiple pay 
activities.  However, each pay activity (see subparagraph "Pay Activity 
Data" of paragraph "Finances") will only be linked to a single feature of 
work.

1.7.3.6   QC Requirements

The Contractor shall develop and maintain a complete list of QC testing, 
transferred and installed property, and user training requirements in 
RMS-QC.  The Contractor shall update all data on these QC requirements as 
work progresses, and shall promptly provide this information to the 
Government via RMS-QC.

1.7.4   Submittal Management

The Government will provide the initial submittal register, ENG Form 4288, 
SUBMITTAL REGISTER, in electronic format.  Thereafter, the Contractor shall 
maintain a complete list of all submittals, including completion of all 
data columns as described in Section 01330, SUBMITTAL PROCEDURES.  Dates on 
which submittals are received and returned by the Government will be 
included in its export file to the Contractor.  The Contractor shall use 
RMS-QC to track and transmit all submittals.  ENG Form 4025, submittal 
transmittal form, and the submittal register update, ENG Form 4288, shall 
be produced using RMS-QC.  RMS will be used to update, store and exchange 
submittal registers and transmittals, but will not be used for storage of 
actual submittals. 

1.7.5   Schedule

The Contractor shall develop a construction schedule consisting of pay 
activities, in accordance with Contract Clause "Schedules for Construction 
Contracts", or Section 01320, PROJECT SCHEDULE, as applicable.  This 
schedule shall be input and maintained in the RMS-QC database either 
manually or by using the Standard Data Exchange Format (SDEF) (see Section 
01320 PROJECT SCHEDULE).  The updated schedule data shall be included with 
each pay request submitted by the Contractor.

1.7.6   Import/Export of Data

RMS-QC includes the ability to export Contractor data to the Government and 
to import submittal register and other Government-provided data, and 
schedule data using SDEF.

1.8   IMPLEMENTATION

Contractor use of RMS-QC as described in the preceding paragraphs is 
mandatory.  The Contractor shall ensure that sufficient resources are 
available to maintain its RMS-QC database, and to provide the Government 
with regular database updates.  RMS-QC shall be an integral part of the 
Contractor's management of quality control.

1.9   DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates, 
payment requests, correspondence and other data is by E-mail with file 
attachment(s).  For locations where this is not feasible, the Contracting 
Officer may permit use of computer diskettes or CD-ROM for data transfer. 
Data on the disks or CDs shall be exported using the RMS-QC built-in export 
function.  If used, diskettes and CD-ROMs will be submitted in accordance 
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with the following: 

1.9.1   File Medium 

The Contractor shall submit required data on 3-1/2" double-sided 
high-density diskettes formatted to hold 1.44 MB of data, capable of 
running under Microsoft Windows 95 or newer.  Alternatively, CD-ROMs may be 
used.  They shall conform to industry standards used in the United States.  
All data shall be provided in English.

1.9.2   Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and 
CD-ROM submitted.  The label shall indicate in English, the RMS-QC file 
name, full contract number, project name, project location, data date, name 
and telephone number of person responsible for the data.

1.9.3   File Names

The Government will provide the file names to be used by the Contractor 
with the RMS-QC software.

1.10   MONTHLY COORDINATION MEETING

The Contractor shall update the RMS-QC database each workday.  At least 
monthly, the Contractor shall generate and submit an export file to the 
Government with schedule update and progress payment request.  As required 
in Contract Clause "Payments", at least one week prior to submittal, the 
contractor shall meet with the Government representative to review the 
planned progress payment data submission for errors and omissions. 
The contractor shall make all required corrections prior to Government 
acceptance of the export file and progress payment request.  Payment 
requests accompanied by incomplete or incorrect data submittals will be 
returned.  The Government will not process progress payments until an 
acceptable RMS-QC export file is received.

1.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the requirements of this specification. The Contractor 
shall take immediate corrective action after receipt of such notice.  Such 
notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification. 

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)
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SECTION 01320

PROJECT SCHEDULE

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Schedules

Preliminary Project ScheduleG.  
Initial Project Schedule; G. 
Periodic Schedule Updates; G.

Two copies of the schedules showing codes, values, categories, numbers, 
items, etc., as required.

SD-08 Statements

Qualifications; G.

Documentation showing qualifications of personnel preparing schedule 
reports.

SD-09 Reports

Narrative Report.

Schedule Reports.

Two copies of the reports showing numbers, descriptions, dates, float, 
starts, finishes, durations, sequences, etc., as required.

1.2   QUALIFICATIONS

The Contractor shall designate an authorized representative who shall be 
responsible for the preparation of all required project schedule reports.  
This person shall have previously created and reviewed computerized 
schedules.  Qualifications of this individual shall be submitted to the 
Contracting Officer for review with the Preliminary Project Schedule 
submission.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   BASIS FOR PAYMENT

The schedule shall be the basis for measuring Contractor progress.  Lack of 
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an approved schedule or scheduling personnel shall result in an inability 
of the Contracting Officer to evaluate Contractor progress for the purposes 
of payment.  Failure of the Contractor to provide all information, as 
specified below, shall result in the disapproval of the entire Project 
Schedule submission and the inability of the Contracting Officer to 
evaluate Contractor progress for payment purposes.  In the case where 
Project Schedule revisions have been directed by the Contracting Officer 
and those revisions have not been included in the Project Schedule, then 
the Contracting Officer may hold retainage up to the maximum allowed by 
contract, each payment period, until revisions to the Project Schedule have 
been made.

3.2   PROJECT SCHEDULE

The computer software system utilized by the Contractor to produce the 
Project Schedule shall be capable of providing all requirements of this 
specification.  Failure of the Contractor to meet the requirements of this 
specification shall result in the disapproval of the schedule.  Manual 
methods used to produce any required information shall require approval by 
the Contracting Officer.

3.2.1   Use of the Critical Path Method

The Critical Path Method (CPM) of network calculation shall be used to 
generate the Project Schedule.  The Contractor shall provide the Project 
Schedule in either the Precedence Diagram Method (PDM) or the Arrow Diagram 
Method (ADM).

3.2.2   Level of Detail Required

With the exception of the preliminary schedule submission, the Project 
Schedule shall include an appropriate level of detail.  Failure to develop 
or update the Project Schedule or provide data to the Contracting Officer 
at the appropriate level of detail, as specified by the Contracting 
Officer, shall result in the disapproval of the schedule.  The Contracting 
Officer will use, but is not limited to, the following conditions to 
determine the appropriate level of detail to be used in the Project 
Schedule.

3.2.2.1   Activity Durations

Contractor submissions shall follow the direction of the Contracting 
Officer regarding reasonable activity durations.  Reasonable durations are 
those that allow the progress of activities to be accurately determined 
between payment periods (usually less than 2 percent of all non-procurement 
activities' Original Durations shall be greater than 20 days).

3.2.2.2   Procurement Activities

Tasks related to the procurement of long lead materials or equipment shall 
be included as separate activities in the project schedule.  Long lead 
materials and equipment are those materials that have a procurement cycle 
of over 90 days.  Examples of procurement process activities include, but 
are not limited to:  submittals, approvals, procurement, fabrication, 
delivery, installation, start-up, and testing.

3.2.2.3   Government Activities

Government and other agency activities that could impact progress shall be 
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shown.  These activities include, but are not limited to:  approvals, 
inspections, utility tie-in, Government Furnished Equipment (GFE) and 
notice to proceed for phasing requirements.

3.2.2.4   Bid Item

All activities shall be identified in the project schedule by the Bid Item 
to which the activity belongs.  An activity shall not contain work in more 
than one bid item.  The bid item for each appropriate activity shall be 
identified by the Bid Item Code.

3.2.2.5   Feature of Work

All activities shall be identified in the project schedule according to the 
feature of work to which the activity belongs.  Feature of work refers, but 
is not limited to a work breakdown structure for the project.  The feature 
of work for each activity shall be identified by the Feature of Work Code.

3.2.3   Scheduled Project Completion

The schedule interval shall extend from notice-to-proceed to the contract 
completion date.

3.2.3.1   Project Start Date

The schedule shall start no earlier than the date that the Notice to 
Proceed (NTP) was acknowledged.  The Contractor shall include as the first 
activity in the project schedule an activity called "Start Project".  The 
"Start Project" activity shall have:  a "ES" constraint, a constraint date 
equal to the date that the NTP was acknowledged, and a zero day duration.

3.2.3.2   Constraint of Last Activity

Completion of the last activity in the schedule shall be constrained by the 
contract completion date.  Calculation on project updates shall be such 
that if the early finish of the last activity falls after the contract 
completion date, then the float calculation shall reflect a negative float 
on the critical path.  The Contractor shall include as the last activity in 
the project schedule an activity called "End Project".  The "End Project" 
activity shall have:  a "LF" constraint, a constraint date equal to the 
completion date for the project, and a zero day duration.

3.2.3.3   Early Project Completion

In the event the project schedule shows completion of the project prior to 
the contract completion date, the Contractor shall identify those 
activities that have been accelerated and/or those activities that are 
scheduled in parallel to support the Contractor's "early" completion.  
Contractor shall specifically address each of the activities noted at every 
project schedule update period to assist the Contracting Officer in 
evaluating the Contractor's ability to actually complete prior to the 
contract period.

3.2.4   Interim Completion Dates

Contractually specified interim completion dates shall also be constrained 
to show negative float if the early finish date of the last activity in 
that phase falls after the interim completion date.
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3.2.5   Default Progress Data Disallowed

Actual Start and Finish dates shall not be automatically updated by default 
mechanisms that may be included in CPM scheduling software systems.  Actual 
Start and Finish dates on the CPM schedule shall match those dates provided 
from Contractor Quality Control Reports.  Failure of the Contractor to 
document the Actual Start and Finish dates on the Daily Quality Control 
report for every in-progress or completed activity and ensure that the data 
contained on the Daily Quality Control reports is the sole basis for 
schedule updating shall result in the disapproval of the Contractor's 
schedule and the inability of the Contracting Officer to evaluate 
Contractor progress for payment purposes.

3.2.6   Out-of-Sequence Progress

Activities that have posted progress without predecessors being completed 
(Out-of-Sequence Progress) will be allowed only on a case-by-case approval 
of the Contracting Officer.  The Contracting Officer may direct that 
changes in schedule logic be made to correct any or all out-of-sequence 
work.

3.2.7   Extended Non-Work Periods

Designation of Holidays to account for non-work periods of over 5 days will 
not be allowed.  Non-work periods of over 5 days shall be identified by 
addition of activities that represent the delays.  Modifications to the 
logic of the project schedule shall be made to link those activities that 
may have been impacted by the delays to the newly added delay activities.

3.2.8   Negative Lags

Lag durations contained in the project schedule shall not have a negative 
value.

3.3   PROJECT SCHEDULE SUBMISSIONS

The Contractor shall provide the submissions as described below.  The data 
disk, reports, and network diagrams required for each submission are 
contained in paragraph SUBMISSION REQUIREMENTS.

3.3.1   Preliminary Project Schedule Submission

The Preliminary Project Schedule, defining the Contractor's planned 
operations for the first 90 calendar days shall be submitted for approval 
within 20 calendar days after Notice to Proceed is acknowledged.  The 
approved preliminary schedule shall be used for payment purposes not to 
exceed 90 calendar days after Notice to Proceed.

3.3.2   Initial Project Schedule Submission

The Initial Project Schedule shall be submitted for approval within 60 
calendar days after Notice to Proceed.  The schedule shall provide a 
reasonable sequence of activities which represent work through the entire 
project and shall be at a reasonable level of detail.

3.3.3   Periodic Schedule Updates

Based on the result of progress meetings, specified in "Periodic Progress 
Meetings," the Contractor shall submit periodic schedule updates.  These 
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submissions shall enable the Contracting Officer or to assess Contractor's 
progress.  If the Contractor fails or refuses to furnish the information 
and project schedule data, which in the judgement of the Contracting 
Officer or authorized representative, is necessary for verifying the 
contractor's progress, the Contractor shall be deemed not to have provided 
an estimate upon which progress payment may be made.

3.4   SUBMISSION REQUIREMENTS

The following items shall be submitted by the Contractor for the initial 
submission, and every periodic project schedule update throughout the life 
of the project:

3.4.1   Data Disks

One data disk or one set of data disks containing the project schedule 
shall be provided.  Data on the disks shall be in the P3 format or other 
format which conforms to the format specified in the attached Standard Data 
Exchange Format specification (attached at the end of this Project Schedule 
specification.

3.4.1.1   File Medium

Required data shall be submitted on 3.5-inch disks, formatted to hold 1.44 
MB of data, under the MS-Windows operating system.

3.4.1.2   Disk Label

 A permanent exterior label shall be affixed to each disk submitted.  The 
label shall indicate the type of schedule (Initial, Update, or Change), 
full contract number, project name, project location, data date, name and 
telephone number or person responsible for the schedule, and the operating 
system and version used to format the disk.

3.4.1.3   File Name

Each file submitted shall have a name related to either the schedule data 
date, project name, or contract number.  The Contractor shall develop a 
naming convention that will ensure that the names of the files submitted 
are unique.  The Contractor shall submit the file naming convention to the 
Contracting Officer for approval.

3.4.2   Narrative Report

A Narrative Report shall be provided with each update of the project 
schedule.  This report shall be provided as the basis of the Contractor's 
progress payment request.  The Narrative Report shall include:  a 
description of activities along the critical path(s), a description of 
current and anticipated problem areas or delaying factors and their impact, 
and an explanation of corrective actions taken.

3.4.3   Approved Changes Verification

Only project schedule changes that have been previously approved by the 
Contracting Officer shall be included in the schedule submission.  The 
Narrative Report shall specifically reference, on an activity by activity 
basis, all changes made since the previous period and relate each change to 
documented, approved schedule changes.
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3.4.4   Schedule Reports

The format for each activity for the schedule reports listed below shall 
contain:  Activity Numbers, Activity Description, Original Duration, 
Remaining Duration, Early Start Date, Early Finish Date, Late Start Date, 
Late Finish Date, Total Float.  Actual Start and Actual Finish Dates shall 
be printed for those activities in progress or completed.

3.4.4.1   Activity Report

A list of all activities sorted according to activity number or "I-NODE" 
AND "J-NODE" and then sorted according to Early Start Date.  For completed 
activities the Actual Start Date shall be used as the secondary sort.

3.4.4.2   Logic Report

A list of Preceding and Succeeding activities for every activity in 
ascending order by activity number and then sorted according to Early Start 
Date.  For completed activities the Actual Start Date shall be used as the 
secondary sort.

3.4.4.3   Total Float Report

A list of all activities sorted in ascending order of total float.  
Activities which have the same amount of total float shall be listed in 
ascending order of Early Start Dates.

3.4.4.4   Earnings Report

A compilation of the Contractor's Total Earnings on the project from the 
Notice to Proceed until the most recent Monthly Progress Meeting.  This 
report shall reflect the Earnings of specific activities based on the 
agreements made in the field and approved between the Contractor and 
Contracting Officer at the most recent Monthly Progress Meeting.  Provided 
that the Contractor has provided a complete schedule update, this report 
shall serve as the basis of determining Contractor Payment.  Activities 
shall be grouped by bid item and sorted by activity numbers.  This report 
shall:  sum all activities in a bid item and provide a bid item percent; 
and complete and sum all bid items to provide a total project percent 
complete.  The printed report shall contain, for each activity:  Activity 
Number or "i-node" and "j-node", Activity Description, Original Budgeted 
Amount, Total Quantity, Quantity to Date, Percent Complete (based on cost), 
Earnings to Date.

3.4.5   Network Diagram

The network diagram shall be required on the initial schedule submission 
and on monthly schedule update submissions.  The network diagram shall 
depict and display the order and interdependence of activities and the 
sequence in which the work is to be accomplished.  The activity or event 
number, description, duration, and estimated earned value shall be shown on 
the diagram.  The Contracting Officer will use, but is not limited to, the 
following conditions to review compliance with this paragraph:

3.4.5.1   Continuous Flow

Diagrams shall show a continuous flow from left to right with no arrows 
from right to left.  
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3.4.5.2   Project Milestone Dates

Dates shall be shown on the diagram for start of project, any contract 
required interim completion dates, and contract completion dates.

3.4.5.3   Critical Path

The critical path shall be clearly shown.

3.4.5.4   Banding

Activities shall be grouped to assist in the understanding of the activity 
sequence.  Typically, this flow will group activities by category of work, 
work area and/or responsibility.

3.4.5.5   S-Curves

Earnings curves showing projected early and late earnings and earnings to 
date.

3.5   PERIODIC PROGRESS MEETINGS

Progress meetings to discuss payment shall include a monthly onsite meeting 
or other regular intervals mutually agreed to at the preconstruction 
conference.  During this meeting the Contractor shall describe, on an 
activity by activity basis, all proposed revisions and adjustments to the 
project schedule required to reflect the current status of the project.  
The Contracting Officer will approve activity progress, proposed revisions, 
and adjustments as appropriate.

3.5.1   Meeting Attendance

The Contractor's Project Manager and Scheduler shall attend the regular 
progress meeting.

3.5.2   Update Submission Following Progress Meeting

A complete update of the project schedule containing all approved progress, 
revisions, and adjustments, based on the regular progress meeting, shall be 
submitted not later than 4 working days after the monthly progress meeting.

3.5.3   Progress Meeting Contents

Update information, including Actual Start Dates, Actual Finish Dates, 
Remaining Durations, and Cost-to-Date shall be subject to the approval of 
the Contracting Officer.  The following is a minimum set of items which the 
Contractor shall address, on an activity by activity basis, during each 
progress meeting.

3.5.3.1   Start and Finish Dates

The Actual Start and Actual Finish dates for each activity currently 
in-progress or completed activities.

3.5.3.2   Time Completion

The estimated Remaining Duration for each activity in-progress.  Time-based 
progress calculations must be based on Remaining Duration for each activity.
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3.5.3.3   Cost Completion

The earnings for each activity started.  Payment will be based on earnings 
for each in-progress or completed activity.  Payment for individual 
activities will not be made for work that contains quality defects.  A 
portion of the overall project amount may be retained based on delays of 
activities.

3.5.3.4   Logic Changes

All logic changes pertaining to Notice to Proceed on change orders, change 
orders to be incorporated into the schedule, contractor proposed changes in 
work sequence, corrections to schedule logic for out-of-sequence progress, 
lag durations, and other changes that have been made pursuant to contract 
provisions shall be specifically identified and discussed.

3.5.3.5   Other Changes

Other changes required due to delays in completion of any activity or group 
of activities include:  1) delays beyond the Contractor's control, such as 
strikes and unusual weather.  2) delays encountered due to submittals, 
Government Activities, deliveries or work stoppages which make re-planning 
the work necessary, and  3) a schedule which does not represent the actual 
prosecution and progress of the work.

3.6   REQUESTS FOR TIME EXTENSIONS

In the event the Contractor requests an extension of the contract 
completion date, he shall furnish such justification, project schedule data 
and supporting evidence as the Contracting Officer may deem necessary for a 
determination as to whether or not the Contractor is entitled to an 
extension of time under the provisions of the contract.  Submission of 
proof of delay, based on revised activity logic, duration, and costs 
(updated to the specific date that the delay occurred) is obligatory to any 
approvals.

3.6.1   Justification of Delay

The project schedule shall clearly display that the Contractor has used, in 
full, all the float time available for the work involved with this request. 
 The Contracting Officer's determination as to the number of allowable days 
of contract extension shall be based upon the project schedule updates in 
effect for the time period in question, and other factual information.  
Actual delays that are found to be caused by the Contractor's own actions, 
which result in the extension of the schedule, will not be a cause for a 
time extension to the contract completion date.

3.6.2   Submission Requirements

The Contractor shall submit a justification for each request for a change 
in the contract completion date of under 2 weeks based upon the most recent 
schedule update at the time of the Notice to Proceed or constructive 
direction issued for the change.  Such a request shall be in accordance 
with the requirements of other appropriate Contract Clauses and shall 
include, as a minimum:

a.  A list of affected activities, with their associated project 
schedule activity number.
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b.  A brief explanation of the causes of the change.

c.  An analysis of the overall impact of the changes proposed.

d.  A sub-network of the affected area.

Activities impacted in each justification for change shall be identified by 
a unique activity code contained in the required data file.

3.6.3   Additional Submission Requirements

For any requested time extension of over 2 weeks, the Contracting Officer 
may request an interim update with revised activities for a specific change 
request.  The Contractor shall provide this disk within 4 days of the 
Contracting Officer's request.

3.7   DIRECTED CHANGES

If Notice to Proceed (NTP) is issued for changes prior to settlement of 
price and/or time, the Contractor shall submit proposed schedule revisions 
to the Contracting Officer within 2 weeks of the NTP being issued.  The 
proposed revisions to the schedule will be approved by the Contracting 
Officer prior to inclusion of those changes within the project schedule.  
If the Contractor fails to submit the proposed revisions, the Contracting 
Officer may furnish the Contractor suggested revisions to the project 
schedule.  The Contractor shall include these revisions in the project 
schedule until revisions are submitted, and final changes and impacts have 
been negotiated.  If the Contractor has any objections to the revisions 
furnished by the Contracting Officer, the Contractor shall advise the 
Contracting Officer within 2 weeks of receipt of the revisions.  Regardless 
of the objections, the Contractor shall continue to update the schedule 
with the Contracting Officer's revisions until a mutual agreement in the 
revisions is reached.  If the Contractor fails to submit alternative 
revisions within 2 weeks of receipt of the Contracting Officer's proposed 
revisions, the Contractor will be deemed to have concurred with the 
Contracting Officer's proposed revisions.  The proposed revisions will then 
be the basis for an equitable adjustment for performance of the work.

3.8   OWNERSHIP OF FLOAT

Float available in the schedule, at any time, shall not be considered for 
the exclusive use of either the Government or the Contractor.

        -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   SUBMITTAL IDENTIFICATION

Submittals required are identified by SD numbers as follows:

SD-04 Drawings

SD-07 Schedules

SD-08 Statements

SD-09 Reports

SD-14 Samples

SD-18 Records
1.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.2.1   Government Approved

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.2.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.3   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the CQC requirements of this 
contract is responsible for dimensions, the design of adequate connections 
and details, and the satisfactory construction of all work.  After 
submittals have been approved by the Contracting Officer, no resubmittal 
for the purpose of substituting materials or equipment will be considered 
unless accompanied by an explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS
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The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.5   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.   
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) representative and each item shall be stamped, 
signed, and dated by the CQC representative indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

3.2   SUBMITTAL REGISTER (ENG FORM 4288)

At the end of this section is one set of ENG Form 4288 listing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  The Contractor will also be given the 
submittal register as a diskette containing the computerized ENG Form 4288 
and instructions on the use of the diskette.  Columns "d" through "r" have 
been completed by the Government; the Contractor shall complete columns "a" 
and "s" through "u" and submit the forms (hard copy plus associated 
electronic file) to the Contracting Officer for approval within 30 calendar 
days after Notice to Proceed.  The Contractor shall keep this diskette 
up-to-date and shall submit it to the Government together with the monthly 
payment request.  The approved submittal register will become the 
scheduling document and will be used to control submittals throughout the 
life of the contract.  The submittal register and the progress schedules 
shall be coordinated.

3.3   SCHEDULING
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Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  An additional 15 calendar days shall be 
allowed and shown on the register for review and approval of submittals for 
food service equipment and refrigeration and HVAC control systems.

3.4   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor.  This form shall be 
properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

3.5   SUBMITTAL PROCEDURE

Submittals shall be made as follows:

3.5.1   Procedures

Submittals to the Contracting Officer are required in the number of copies 
identified in paragraphs 3.7 and 3.8 and shall be submitted to:

U.S. Army Corps of Engineer District, Honolulu
Fort Shafter Resident Office
Bldg 230
Fort Shafter, Hawaii 96858-5440

              
3.5.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

3.7   GOVERNMENT APPROVED SUBMITTALS

Shop drawings furnished for Government approval, including variations, 
shall be submitted in six (6) copies, to include resubmittals.  Upon 
completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Five (5) copies of the submittal will be retained by 
the Contracting Officer and one (1) copy of the submittal will be returned 
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to the Contractor.

3.8   INFORMATION ONLY SUBMITTALS

Submittals provided For Information Only (FIO) to the Government shall be 
submitted in three (3) copies, including resubmittals.  Normally submittals 
for information only will not be returned.  Approval of the Contracting 
Officer is not required on information only submittals.   The Government 
reserves the right to require the Contractor to resubmit any item found not 
to comply with the contract.  This does not relieve the Contractor from the 
obligation to furnish material conforming to the plans and specifications; 
will not prevent the Contracting Officer from requiring removal and 
replacement of nonconforming material incorporated in the work; and does 
not relieve the Contractor of the requirement to furnish samples for 
testing by the Government laboratory or for check testing by the Government 
in those instances where the technical specifications so prescribe.

3.9   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

        -- End of Section --
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SECTION 01430

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only. 

STATE OF HAWAII DEPARTMENT OF HEALTH (HIDOH)

HIDOH, Chapter 11-54 Water Quality Standards

HIDOH, Chapter 11-55 Water Pollution Control

HIDOH, Chapter 59 Administrative Rules, Ambient Air Quality 
Standards

HIDOH, Chapter 60 Administrative Rules, Air Pollution Control

1.2   GENERAL REQUIREMENTS

This section covers prevention of environmental pollution and damage as the 
result of construction operations under this contract and for those 
measures set forth in the TECHNICAL REQUIREMENTS.  For the purpose of this 
specification, environmental pollution and damage is defined as the 
presence of chemical, physical, or biological elements or agents which 
adversely affect human health or welfare; unfavorably alter ecological 
balances of importance to human life; affect other species of importance to 
man; or degrade the utility of the environment for aesthetic, cultural 
and/or historical purposes.  The control of environmental pollution and 
damage requires consideration of air, water, and land, and includes 
management of visual aesthetics, noise, solid waste, radiant energy and 
radioactive materials, as well as other pollutants.

1.2.1   Subcontractors

Assurance of compliance with this section by subcontractors will be the 
responsibility of the Contractor.

1.2.2   Notification

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with the aforementioned Federal, State or local laws 
or regulations, permits, and other elements of the Contractor's 
environmental protection plan.  The Contractor shall, after receipt of such 
notice, inform the Contracting Officer of proposed corrective action and 
take such action as may be approved.  If the Contractor fails to comply 
promptly, the Contracting Officer may issue an order stopping all or part 
of the work until satisfactory corrective action has been taken.  No time 
extensions will be granted or costs or damages allowed to the Contractor 
for any such suspension. 

SECTION 01430  Page 2



KAHULUI1

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-18 Records

Environmental Protection Plan; GA.

Within 30 calendar days of receipt of Notice to Proceed, the Contractor 
shall submit in writing an environmental protection plan.  Approval of the 
Contractor's plan will not relieve the Contractor of his responsibility for 
adequate and continuing control of pollutants and other environmental 
protection measures.  The environmental protection plan shall include but 
not be limited to the following: 

a.  A list of Federal, State, and local laws, regulations, and permits 
concerning environmental protection, pollution control and 
abatement that are applicable to the Contractor's proposed 
operations and the requirements imposed by those laws, 
regulations, and permits.

b.  Methods for protection of features to be preserved within 
authorized work areas.  The Contractor shall prepare a listing of 
methods to protect resources needing protection; i.e., trees, 
shrubs, vines, grasses and ground cover, landscape features, air 
and water quality, fish and wildlife, soil, historical, 
archeological, and cultural resources. 

c.  Procedures to be implemented to provide the required environmental 
protection and to comply with the applicable laws and regulations. 
 The Contractor shall set out the procedures to be followed to 
correct pollution of the environment due to accident, natural 
causes, or failure to follow the procedures set out in accordance 
with the environmental protection plan. 

d.  Location of the solid waste disposal area. 

e.  Drawings showing locations of any proposed temporary excavations 
or embankments for haul roads, stream crossings, material storage 
areas, structures, sanitary facilities, and stockpiles of excess 
or spoil materials. 

f.  Environmental monitoring plans for the job site, including land, 
water, air, and noise monitoring. 

g.  Work area plan showing the proposed activity in each portion of 
the area and identifying the areas of limited use or nonuse.  Plan 
should include measures for marking the limits of use areas. 

h.  Training for his personnel during the construction period. 

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION
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3.1   PROTECTION OF ENVIRONMENTAL RESOURCES

The environmental resources within the project boundaries and those 
affected outside the limits of permanent work under this contract shall be 
protected during the entire period of this contract.  The Contractor shall 
confine his activities to areas defined by the drawings and specifications.

3.1.1   Land Resources

Prior to the beginning of any construction, the Contractor shall identify 
all land resources to be preserved within the Contractor's work area.  
Except in areas indicated on the drawings or specified to be cleared, the 
Contractor shall not remove, cut, deface, injure, or destroy land resources 
including trees, shrubs, vines, grasses, topsoil, and land forms without 
special permission from the Contracting Officer.  No ropes, cables, or guys 
shall be fastened to or attached to any trees for anchorage unless 
specifically authorized.  Where such special emergency use is permitted, 
the Contractor shall provide effective protection for land and vegetation 
resources at all times as defined in the following subparagraphs. 

3.1.1.1   Work Area Limits

Prior to any construction, the Contractor shall mark the areas that are not 
required to accomplish all work to be performed under this contract.  
Isolated areas within the general work area which are to be saved and 
protected shall also be marked or fenced.  Monuments and markers shall be 
protected before construction operations commence.  Where construction 
operations are to be conducted during darkness, the markers shall be 
visible.  The Contractor shall convey to his personnel the purpose of 
marking and/or protection of all necessary objects.

3.1.1.2   Protection of Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features 
indicated and defined on the drawings to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques. 

3.1.1.3   Contractor Facilities and Work Areas

a.  Location of Field Offices, Storage, and Other Contractor 
Facilities:  The Contractors' field offices, staging areas, 
stockpile storage, and temporary buildings shall be placed in 
areas designated on the drawings or as directed by the Contracting 
Officer.  Temporary movement or relocation of Contractor 
facilities shall be made only on approval by the Contracting 
Officer. 

b.  Borrow Areas on Government Property:  Borrow areas shall be 
managed to minimize erosion and to prevent sediment from entering 
nearby waters. 

c.  Spoil Areas on Government Property:  Spoil areas shall be managed 
and controlled to limit spoil to areas designated on the drawings 
and prevent erosion of soil or sediment from entering nearby 
waters.  Spoil areas shall be developed in accordance with the 
grading plan indicated on the drawings. 
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d.  Temporary Excavations and Embankments:  Temporary excavations and 
embankments for plant and/or work areas shall be controlled to 
protect adjacent areas from despoilment. 

3.1.2   Disposal of Wastes

Disposal of wastes shall be as specified in Section 01900 MISCELLANEOUS 
PROVISION, Section 02220 DEMOLITION and as specified hereinafter.

 
3.1.2.1   Solid Wastes

Solid wastes (excluding clearing debris) shall be placed in containers 
which are emptied on a regular schedule.  All handling and disposal shall 
be conducted to prevent contamination.  Segregation measures shall be 
employed such that no hazardous or toxic waste will become commingled with 
solid waste.  The Contractor shall transport all solid waste off Government 
property and dispose of it in compliance with Federal, State, and local 
requirements for solid waste disposal.  The Contractor shall comply with 
site procedures and with Federal, State, and local laws and regulations 
pertaining to the use of landfill areas. 

3.1.2.2   Chemical Wastes:

Chemical wastes shall be stored in corrosion resistant containers, removed 
from the work area and disposed of in accordance with Federal, State, and 
local laws and regulations.

 
3.1.2.3   Hazardous Wastes:

The Contractor shall take sufficient measures to prevent spillage of 
hazardous and toxic materials during dispensing and shall collect waste in 
suitable containers observing compatibility.  The Contractor shall 
transport all hazardous waste off Government property and dispose of it in 
compliance with Federal and local laws and regulations.  Spills of 
hazardous or toxic materials shall be immediately reported to the 
Contracting Officer.  Cleanup and cleanup costs due to spills shall be the 
responsibility of the Contractor. 

3.1.3   Historical, Archeological, and Cultural Resources

Existing historical, archeological, and cultural resources within the 
Contractor's work area will be so designated by the Contracting Officer if 
any has been identified.  The Contractor shall take precautions to preserve 
all such resources as they existed at the time they were pointed out to 
him. The Contractor shall provide and install all protection for these 
resources so designated and shall be responsible for their preservation 
during this contract.

3.1.4   Water Resources

The Contractor shall keep construction activities under surveillance, 
management, and control to avoid pollution of surface and ground waters.  
Special management techniques as set out below shall be implemented to 
control water pollution by the listed construction activities which are 
included in this contract.  The Contractor shall comply with HIDOH, Chapter 
11-54 and HIDOH, Chapter 11-55. 

3.1.4.1   Washing and Curing Water
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Waste waters directly derived from construction activities shall not be 
allowed to enter water areas.  These waste waters shall be collected and 
placed in retention ponds where suspended material can be settled out or 
the water evaporates so that pollutants are separated from the water.  
Analysis shall be performed and results reviewed and approved by the 
Government before water in retention ponds is discharged. 

3.1.4.2   Monitoring of Water Areas

Monitoring of water areas affected by construction activities shall be the 
responsibility of the Contractor.  All water areas affected by construction 
activities shall be monitored by the Contractor.  The Contractor's 
environmental protection plan shall describe his scheme for minimizing 
construction-related turbidity in nearshore waters.  Construction-related 
turbidity at the project sites shall be controlled so as to met Hawaii 
State Water quality Standards (WQS) (HIDOH, Chapter 11-54) for the type and 
class of waters in which the project is located.  Effective silt 
containment devices shall be deployed to isolate the construction activity, 
to minimize the transport of potential pollutants, and to avoid the 
potential degradation of receiving water quality and the marine ecosystem.  
In-water construction shall be curtailed during sea conditions which are 
sufficiently adverse to render the silt containment devices ineffective.  
If the turbidity standard is being exceeded due to construction activities, 
the Contractor shall suspend the operation or operations causing excessive 
turbidity levels until the condition is corrected.  Such suspension shall 
not form the basis for a claim against the Government.

3.1.5   Fish and Wildlife Resources

The Contractor shall keep construction activities under surveillance, 
management and control to minimize interference with, disturbance to and 
damage of fish and wildlife. 

3.1.6   Air Resources

The Contractor shall keep construction activities under surveillance, 
management and control to minimize pollution of air resources.  All 
activities, equipment, processes, and work operated or performed by the 
Contractor in accomplishing the specified construction shall be in strict 
accordance with HIDOH, Chapter 59, HIDOH, Chapter 60, and all Federal 
emission and performance laws and standards.  Ambient Air Quality Standards 
set by the Environmental Protection Agency shall be maintained for those 
construction operations and activities specified in this section. Special 
management techniques as set out below shall be implemented to control air 
pollution by the construction activities which are included in the 
contract. 

3.1.6.1   Particulates

a.  Dust particles, aerosols, and gaseous by-products from all 
construction activities, processing and preparation of materials, 
such as from asphaltic batch plants, shall be controlled at all 
times, including weekends, holidays and hours when work is not in 
progress. 

b.  The Contractor shall maintain all excavations, stockpiles, haul 
roads, permanent and temporary access roads, plant sites, spoil 
areas, borrow areas, and all other work areas within or outside 
the project boundaries free from particulates which would cause 
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the air pollution standards mentioned in paragraph Air Resources, 
herein before, to be exceeded or which would cause a hazard or a 
nuisance.  Particulate control shall be performed as the work 
proceeds and whenever a particulate nuisance or hazard occurs.

3.1.6.2   Hydrocarbons and Carbon Monoxide

Hydrocarbons and carbon monoxide emissions from equipment shall be 
controlled to Federal and State allowable limits at all times.

3.1.6.3   Odors

Odors shall be controlled at all times for all construction activities, 
processing and preparation of materials. 

3.1.6.4   Monitoring of Air Quality

Monitoring of air quality shall be the responsibility of the Contractor.  
All air areas affected by the construction activities shall be monitored by 
the Contractor. 

3.1.7   Sound Intrusions

The Contractor shall keep construction activities under surveillance, and 
control to minimize damage to the environment by noise.  

3.2   POST CONSTRUCTION CLEANUP

The Contractor shall clean up area(s) used for construction. 

3.3   RESTORATION OF LANDSCAPE DAMAGE

The Contractor shall restore all landscape features damaged or destroyed 
during construction operations outside the limits of the approved work 
areas.  Such restoration shall be in accordance with the plan submitted for 
approval by the Contracting Officer.  This work will be accomplished at the 
Contractor's expense.

3.4   MAINTENANCE OF POLLUTION CONTROL FACILITIES

The Contractor shall maintain all constructed facilities and portable 
pollution control devices for the duration of the contract or for that 
length of time construction activities create the particular pollutant. 

3.5   TRAINING OF CONTRACTOR PERSONNEL IN POLLUTION CONTROL

The Contractor shall train his personnel in all phases of environmental 
protection.  The training shall include methods of detecting and avoiding 
pollution, familiarization with pollution standards, both statutory and 
contractual, and installation and care of facilities (vegetative covers, 
and instruments required for monitoring purposes) to ensure adequate and 
continuous environmental pollution control.

        -- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1996) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (1995b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with quality requirements specified in the contract.  The project 
superintendent in this context shall mean the individual with the 
responsibility for the overall management of the project including quality 
and production. 

3.2   QUALITY CONTROL PLAN

3.2.1   General

The Contractor shall furnish for review by the Government, not later than 
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30 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, test, records, and forms to be used.  
The Government will consider an interim plan for the first 90 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.2   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.  Technicians responsible for sampling and testing of 
concrete shall be certified by the American Concrete Institute 
(ACI) or the Concrete Technicians Association of Hawaii (CTAH).  
Proof of certification shall be included in the CQC Plan.  
Personnel qualifications may be furnished incrementally as the 
work progresses, but in no case, less than fourteen (14) calendar 
days before personnel are required on the job.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
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identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 7 calendar days prior to the Coordination Meeting.  
During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   General

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure contract 
compliance.  The Contractor shall provide a CQC organization which shall be 
at the site at all times during progress of the work and with complete 
authority to take any action necessary to ensure compliance with the 
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contract.  All CQC staff members shall be subject to acceptance by the 
Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a construction person with a 
minimum of 5 years in related work.  This CQC System Manager shall be on 
the site at all times during construction and shall be employed by the 
prime Contractor.  The CQC System Manager shall be assigned as System 
Manager, but may have duties as project superintendent in addition to 
quality control.  An alternate for the CQC System Manager shall be 
identified in the plan to serve in the event of the System Manager's 
absence. The requirement for the alternate shall be the same as for the 
designated CQC Systems Manager.

3.4.3   CQC Personnel

In addition to CQC personnel specified elsewhere in the contract, the 
Contractor shall provide as part of the CQC organization specialized 
personnel to assist the CQC System Manager.  If it is subsequently 
determined by the Contracting Officer that the minimum contract CQC 
requirements are not being met, the Contractor may be required to provide 
additional staff personnel to the CQC organization at no cost to the 
Government. 

3.4.4   Additional Requirement

The CQC System Manager shall have completed the course entitled 
"Construction Quality Management For Contractors".  This course is 
periodically offered at the General Contractors Association of Hawaii.

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS

Submittals shall be made as specified in Section 01330 SUBMITTAL 
PROCEDURES.  The CQC organization shall be responsible for certifying that 
all submittals are in compliance with the contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 

SECTION 01451  Page 5



KAHULUI1

feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 7 days in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.
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d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 7 days in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if the quality of on-going work is unacceptable, 
if there are changes in the applicable CQC staff, onsite production 
supervision or work crew, if work on a definable feature is resumed after a 
substantial period of inactivity, or if other problems develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall obtain the services of an industry 
recognized testing laboratory, or may establish a testing laboratory at the 
project site acceptable to the Contracting Officer.  However, tests 
contractually required to be performed by an industry recognized testing 
laboratory shall not be accomplished by the Contractor established on-site 
laboratory.   The Contractor shall perform the following activities and 
record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.
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c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Laboratory Accreditation

The testing laboratory performing the actual testing on the project shall 
be accredited by one of the following laboratory accreditation authorities:

American Association of State Highway and Transportation Officials
National Voluntary Laboratory Accreditation Program
American Association for Laboratory Accreditation
Washington Association of Building Officials

The testing laboratory shall submit an acknowledgement letter from one of 
the listed laboratory accreditation authorities indicating that the 
application for accreditation has been received and the accreditation 
process started.

3.7.2.2   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.3   Capability Recheck

If the selected laboratory fails the capability check, the Contractor shall 
reimburse reimburse the Government for each succeeding recheck of the 
laboratory or the checking of a subsequently selected laboratory.  Such 
costs will be deducted from the contract amount due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing
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Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to a testing 
laboratory on the Island of Oahu, State of Hawaii, designated by the 
Contracting Officer.  Coordination for each specific test, exact delivery 
location, and dates will be made through the Government field office.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the completion of all work or any increment thereof established by a 
completion time stated in the Special Clause entitled "Commencement, 
Prosecution, and Completion of Work," or stated elsewhere in the 
specifications, the CQC System Manager shall conduct an inspection of the 
work and develop a punch list of items which do not conform to the approved 
drawings and specifications.  Such a list of deficiencies shall be included 
in the CQC documentation, as required by paragraph DOCUMENTATION below, and 
shall include the estimated date by which the deficiencies will be 
corrected.  The CQC System Manager or staff shall make a second inspection 
to ascertain that all deficiencies have been corrected.  Once this is 
accomplished, the Contractor shall notify the Government that the facility 
is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform this inspection to verify that the facility is 
complete and ready to be occupied.  The QC Manager shall develop a punch 
list of items which do not conform to the contract documents.  The 
Government will review the punch list and add to or correct the items 
listed.  The QC Manager shall incorporate Government comments and provide a 
Pre-Final Punch List.   The Contractor's CQC System Manager shall ensure 
that all items on this list have been corrected before notifying the 
Government so that a Final inspection with the customer can be scheduled.  
Any items noted on the Pre-Final inspection shall be corrected in a timely 
manner.  These inspections and any deficiency corrections required by this 
paragraph shall be accomplished within the time slated for completion of 
the entire work or any particular increment thereof if the project is 
divided into increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at this inspection.  
Additional Government personnel including, but not limited to, those from 
Base/Post Civil Facility Engineer user groups, and major commands may also 
be in attendance.  The final acceptance inspection will be formally 
scheduled by the Contracting Officer based upon results of the Pre-Final 
inspection.  Notice shall be given to the Contracting Officer at least 14 
days prior to the final acceptance inspection and shall include the 
Contractor's assurance that all specific items previously identified to the 
Contractor as being unacceptable, along with all remaining work performed 
under the contract, will be complete and acceptable by the date scheduled 
for the final acceptance inspection.  Failure of the Contractor to have all 
contract work acceptably complete for this inspection will be cause for the 
Contracting Officer to bill the Contractor for the Government's additional 
inspection cost in accordance with the contract clause titled "Inspection 
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of Construction".  There will be no incremental acceptance of any part or 
portion of the structure.

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase should be identified (Preparatory, Initial, Follow-up).  
List deficiencies noted along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals reviewed, with contract reference, by whom, and action 
taken.

g.  Off-site surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.
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3.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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SECTION 01780

CLOSEOUT SUBMITTALS

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-18 Records

As-Built Drawings.

Drawings showing final as-built conditions of the project.  The final CADD 
as-built drawings shall consist of one set of electronic CADD drawing files 
in the specified format, one set of original drawings, 2 sets of prints of 
the originals, and one set of the Government accepted working as-built 
drawings.

1.2   PROJECT RECORD DOCUMENTS

1.2.1   As-Built Drawings

This paragraph covers as-built drawings complete, as a requirement of the 
contract.  The terms "drawings," "contract drawings," "drawing files," 
"working as-built drawings" and "final as-built drawings" refer to contract 
drawings which are revised to be used for final as-built drawings.

1.2.1.1   Government Furnished Materials

One set of electronic CADD files in the specified software and format 
revised to reflect all bid amendments will be provided by the Government at 
the preconstruction conference for projects requiring CADD file as-built 
drawings.

1.2.1.2   Working As-Built and Final As-Built Drawings

The Contractor shall maintain 2 sets of paper drawings by red-line process 
to show the as-built conditions during the prosecution of the project.  
These working as-built marked drawings shall be kept current on a daily 
basis and at least one set shall be available on the jobsite at all times.  
Changes from the contract plans which are made in the work or additional 
information which might be uncovered in the course of construction shall be 
accurately and neatly recorded as they occur by means of details and notes. 
At the final inspection or upon beneficial occupancy of the facility by the 
user, whichever comes first.  The Contractor shall provide one of the two 
sets of working as-built drawings to the COR for turnover with the 
facility.  This set will serve as an advance/interim working set for the 
occupant of the completed facility; until such time that the final as-built 
drawings are furnished to them.  Final as-built drawings shall be prepared 
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after the completion of each definable feature of work as listed in the 
Contractor Quality Control Plan (Foundations, Utilities, Structural Steel, 
etc., as appropriate for the project).  The working as-built marked 
drawings and final as-built drawings will be jointly reviewed for accuracy 
and completeness by the Contracting Officer and the Contractor prior to 
submission of each monthly pay estimate.  If the Contractor fails to 
maintain the working and final as-built drawings as specified herein, the 
Contracting Officer will deduct from the monthly progress payment an amount 
representing the estimated cost of maintaining the as-built drawings.  This 
monthly deduction will continue until an agreement is reached between the 
Contracting Officer and the Contractor regarding the accuracy and 
completeness of updated drawings. 

     a.  Correct grade, elevations, cross section, or alignment of roads, 
earthwork, structures or utilities if any changes were made from contract 
plans.

     b.  Modifications (change order price shall include the Contractor's 
cost to change working and final as-built drawings to reflect 
modifications) and compliance with the following procedures.

(1)  Directions in the modification for posting descriptive 
changes shall be followed.

(2)  A Modification Circle shall be placed at the location of each 
deletion.

(3)  For new details or sections which are added to a drawing, a 
Modification Circle shall be placed by the detail or section title.

(4)  For minor changes, a Modification Circle shall be placed by 
the area changed on the drawing (each location).

(5)  For major changes to a drawing, a Modification Circle shall 
be placed by the title of the affected plan, section, or detail at 
each location.

(6)  For changes to schedules or drawings, a Modification Circle 
shall be placed either by the schedule heading or by the change in 
the schedule.

(7)  The Modification Circle size shall be 1/2 inch diameter 
unless the area where the circle is to be placed is crowded.  
Smaller size circle shall be used for crowded areas.

1.2.1.3   Drawing Preparation

The as-built drawings shall be modified as may be necessary to correctly 
show the features of the project as it has been constructed by bringing the 
contract set into agreement with Government accepted working as-built 
drawings, and adding such additional drawings as may be necessary.  These 
working as-built marked drawings shall be neat, legible and accurate.   Any 
drawings damaged or lost by the Contractor shall be satisfactorily replaced 
by the Contractor at no expense to the Government.

1.2.1.4   Computer Aided Design and Drafting (CADD) Drawings

Only personnel proficient in the preparation of microstation CADD drawings 
shall be employed to modify the contract drawings or prepare additional new 
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drawings.  Additions and corrections to the contract drawings shall be 
equal in quality and detail to that of the originals.  Line colors, line 
weights, lettering, layering conventions, and symbols shall be the same as 
the original line colors, line weights, lettering, layering conventions, 
and symbols.  If additional drawings are required, they shall be prepared 
using the specified electronic file format applying the same graphic 
standards specified for original drawings.  The title block and drawing 
border to be used for any new final as-built drawings shall be identical to 
that used on the contract drawings.  Additions and corrections to the 
contract drawings shall be accomplished using CADD files.  The Contractor 
will be furnished Microstation CADD files and pentable.  The electronic 
files will be supplied on compact disc, read-only memory (CD-ROM).  The 
Contractor shall be responsible for providing all program files and 
hardware necessary to prepare final as-built drawings.  The Contracting 
Officer will review final as-built drawings for accuracy and the Contractor 
shall make required corrections, changes, additions, and deletions.

     a.  CADD colors shall be the "base" colors of red, green, and blue.  
Color code for changes shall be as follows:

(1)  Deletions (red) - Deleted graphic items (lines) shall be 
colored red with red lettering in notes and leaders.

(2)  Additions (Green) - Added items shall be drawn in green with 
green lettering in notes and leaders.

(3)  Special (Blue) - Items requiring special information, 
coordination, or special detailing or detailing notes shall be in 
blue.

     b.  All changes to the contract drawing files shall be made on the 
level as the original item.  There shall be no deletions of existing lines; 
existing lines shall be over struck in red.  Additions shall be in green 
with line weights the same as the drawing.  

     c.  When final revisions have been completed, the cover sheet drawing 
shall show the wording "RECORD DRAWING AS-BUILT" followed by the name of 
the Contractor in letters at least 3/16 inch high.  All other contract 
drawings shall be marked either "as-built" drawing denoting no revisions on 
the sheet or "Revised As-Built" denoting one or more revisions.  Original 
contract drawings shall be dated in the revision block.

     d.  Within 20 days after Government acceptance of all of the working 
as-built drawings for a phase of work, the Contractor shall prepare the 
final CADD as-built drawings for that phase of work and submit two sets of 
blue/black-line prints of these drawings for Government review.  The 
Government will promptly return one set of prints annotated with any 
necessary corrections.  Within 20 days the Contractor shall revise the CADD 
files accordingly at no additional cost and submit one set of final prints 
for the completed phase of work to the Government.  Within 20 days of 
substantial completion of all phases of work, the Contractor shall submit 
the final as-built drawing package for the entire project.  The submittal 
shall consist of one set of electronic files on compact disc, read-only 
memory (CD-ROM), one set of originals, two sets of prints and one set of 
the Government annotated and accepted working as-built drawings.  They 
shall be complete in all details and identical in form and function to the 
contract drawing files supplied by the Government.  Any transactions or 
adjustments necessary to accomplish this is the responsibility of the 
Contractor.  The Government reserves the right to reject any drawing files 
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it deems incompatible with the customer's CADD system.  Paper prints, 
drawing files and storage media submitted will become the property of the 
Government upon final acceptance.  Failure to submit final as-built drawing 
files or working as-built marked drawings as specified shall be cause for 
withholding any payment due the Contractor under this contract.  Acceptance 
of final as-built drawings shall be accomplished before final payment is 
made to the Contractor.

1.2.1.5   Payment

No separate payment will be made for as-built drawings required under this 
contract, and all costs accrued in connection with such drawings shall be 
considered a subsidiary obligation of the Contractor.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED) 
        -- End of Section --
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SECTION 01900

MISCELLANEOUS PROVISIONS

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-04 Drawings

As-Built Drawings.

SD-07 Schedules

Progress Chart; G.  Bar Chart; G.  

The Contractor shall prepare and submit for approval by the Contracting 
Officer a progress chart in accordance with the CONTRACT CLAUSE entitled 
"SCHEDULE FOR CONSTRUCTION CONTRACTS" twenty-one (21) calendar days prior 
to initiation of any work.  Any material change to the progress chart must 
be approved in writing in advance by the Contracting Officer.  Any proposed 
changes to the approved schedule shall be requested by the Contractor in 
writing a minimum of fourteen (14) calendar days prior to the proposed 
start of work.

SD-09 Reports

Inspection of Existing Conditions.

A written report with color photographs noting the condition of the 
existing facilities at the time of the inspection.  One copy of the report 
including photographs shall be submitted to the Contracting Officer, prior 
to construction. 

SD-18 Records

Dust Control; G.  

Method(s) of dust control. 

Condition of Contractor's Operation or Storage Area.

The Contractor shall submit to the Contracting Officer photographs and/or 
videos depicting the condition of the Contractor's Operation or Storage 
Area.

1.2   CONTRACTOR QUALITY CONTROL

To assure compliance with contract requirements, the Contractor shall 
establish and maintain quality control for materials and work covered by 
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all sections of the TECHNICAL REQUIREMENTS in accordance with Section 01451 
CONTRACTOR QUALITY CONTROL.  Records shall be maintained for all operations 
including sampling and testing.

1.3   AS-BUILT DRAWINGS

As-built drawings shall be in accordance with SPECIAL CONTRACT REQUIREMENT 
entitled "AS-BUILT DRAWINGS". 

1.4   DUST CONTROL

Dust control shall be in accordance with Section 02220 DEMOLITION.  
Measures shall also be taken for dust control along haul routes and 
equipment parking areas. 

1.5   PROTECTION

The Contractor shall take all necessary precautions to insure that no 
damages to private or public property will result from his operations.  Any 
such damages shall be repaired or property replaced by the Contractor in 
accordance with the CONTRACT CLAUSES entitled "PERMITS AND 
RESPONSIBILITIES" and "PROTECTION OF EXISTING VEGETATION, STRUCTURES, 
EQUIPMENT, UTILITIES, AND IMPROVEMENTS", without delay, and at no cost to 
the Government. 

1.5.1   Warning Signs and Barricades

The Contractor shall be responsible for posting warning signs or erecting 
temporary barricades to provide for safe conduct of work and protection of 
property. 

1.5.2   Protection of Grassed and Landscaped Areas

The Contractor's vehicles shall be restricted to paved roadways and 
driveways.  Vehicles shall not be driven or parked on grassed and/or 
landscaped areas except when absolutely necessary for the performance of 
the work and approved in advance by the Contracting Officer.  Grassed or 
landscaped areas damaged by the Contractor shall be restored to their 
original condition without delay and at no cost to the Government. 

1.6   RESTORATION WORK

Existing conditions or areas damaged or disturbed by the Contractor's 
operations shall be restored to their original condition, or near original 
condition as possible, to the satisfaction of the Contracting Officer. 

1.7   REMOVAL AND DISPOSAL

Removal and disposal shall be in accordance with Section 02220 DEMOLITION. 
The Contractor shall salvage or recycle waste to the maximum extent 
practical as it relates to the capabilities of local industries.  A record 
of the quantity of salvaged or recycled materials shall be maintained by 
the Contractor during the length of the project and submitted to the 
Contracting Officer at acceptance of the project. Quantities shall be 
recorded in the unit of measure of the industry.  Reuse of materials on the 
site shall be considered a form of recycling.  An example of such reuse 
would be the use of acceptable excavated materials as fill.

1.8   INTERFERENCE WITH GOVERNMENT OPERATIONS
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The Contractor shall establish work procedures and methods to prevent 
interference with existing operations within or adjacent to the 
construction area.  Free passage into adjoining or adjacent buildings not 
in the contract will not be permitted except as approved by the Contracting 
Officer.  Procedures and methods shall also provide for safe conduct of 
work and protection of property which is to remain undisturbed. 

1.8.1   Coordination

The Contractor shall coordinate all work with the Contracting Officer and 
Mr. Scott Cunningham, District Manager; State of Hawaii Department of 
Transportation, Harbors Division - Maui District HAR-M; 103 Ala Luina 
Street; Kahului, Hawaii  96732; Phone: 873-3350; Fax: 873-3355; to minimize 
interruption and inconvenience to the occupants or to the Government.  
Scheduling and programming of work will be established during the 
pre-construction conference. 

1.9   CONTRACTOR'S OPERATIONS OR STORAGE AREA

An open operations or storage area will be made available within the 
installation and will be determined by the Contracting Officer.

At the request of the Contractor, an open operations or storage area will 
be made available within the installation, the exact location of which will 
be determined by the Government.  The Contractor shall be responsible for 
the security necessary for protection of his equipment and materials, and 
shall maintain the area free of debris.  No rusty or unsightly materials 
shall be used for providing the secure measure and such measure shall be 
erected in a workmanlike manner.  Before any construction commences on 
establishing the operation/storage area, Contractor shall take photographs 
and/or videos of the site in order to establish the original conditions of 
the site.  A duplicate set shall be made and submitted to the Government 
for its files.  Upon completion and prior to the final acceptance of the 
contract work, the Contractor shall restore the area to its original 
condition. 

1.10   GOVERNMENT PROJECT OFFICE

The Contractor shall provide, for use by Government supervisory and 
inspection personnel, a job-site office space with a floor area not less 
than 150 square feet.  This office space may be  within the Contractor's 
project office building if adjacent to the job site and if separated by a 
solid partition; otherwise a separate facility, adjacent to the job site, 
shall be provided with windows and screens, electricity, including a 
minimum of four (4) wall outlets and two (2) ceiling lights, a telephone, a 
desk with drawers, a layout table, two (2) chairs, a legal size five-drawer 
locking file cabinet, and a fire extinguisher.  Potable drinking water and 
temporary toilet facilities shall be made available to Government 
personnel, not necessarily within the project office, but in close 
proximity thereof.  The cost of utilities including telephone, and 
operation and maintenance costs of the Government project office shall be 
borne by the Contractor.  The Government will be responsible for its 
long-distance calls.  Upon completion of the project, the project office 
and furnishings shall be removed and disposed of by the Contractor. 

1.11   INSPECTION

1.11.1   Final Inspection and Acceptance
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The Contractor shall give the Contracting Officer, a minimum of fourteen 
(14) calendar days advance notice prior to final inspection of the project 
for acceptance by the Contracting Officer.  All deficiencies found on final 
inspection shall be promptly and satisfactorily corrected by the Contractor 
upon notification by the Contracting Officer. 

1.12   WORKING DIRECTIVES

Working directives shall be developed in coordination with the Contractor.

1.12.1   Working Hours

All work shall be performed between the hours of 0730 to 1600 HST, Monday 
through Friday.  No work shall be accomplished on Saturdays, Sundays, and 
all federal holidays without written permission from the Contracting 
Officer.  Such written permission shall be available at the job site at all 
times during construction.  

1.13   USE OF PRODUCTS CONTAINING RECOVRED MATERIALS

Recovered materials are materials manufactured from waste material and 
byproducts that have been recycled or diverted from solid waste.  The 
Contractor shall give preference to products containing recovered material 
when price, performance, and availability meet project requirements.  A 
listing of products, including the recommended recovered material content, 
is provided by the Environmental Protection Agency at 
http://www.epa.gov/cpg/products.htm.  Only those products having recovered 
material content equal to or greater than EPA guidelines shall be used to 
meet this requirement.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)
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SECTION 02220

DEMOLITION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

1.2   GENERAL REQUIREMENTS

The work includes demolition of existing material, concrete slabs, and 
other items and materials within the area of construction activity, and 
removal of resulting rubbish and debris.  All material shall be removed 
from the site for disposal.   In the interest of occupational safety and 
health, the work shall be performed in accordance with EM 385-1-1, Section 
23, Demolition, and other applicable Sections.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-08 Statements

Work Plan; G.

The procedures proposed for the accomplishment of the work.  The procedures 
shall provide for safe conduct of the work, including procedures and 
methods to provide necessary supports, lateral bracing and shoring when 
required, careful removal and disposition of materials specified to be 
salvaged, protection of property which is to remain undisturbed, 
coordination with other work in progress, and timely disconnection of 
utility services.  The procedures shall include a detailed description of 
the methods and equipment to be used for each operation, and the sequence 
of operations in accordance with EM 385-1-1.  The work plan shall also 
include details for disposal of demolished items from the site.

1.4   DUST CONTROL

The amount of dust resulting from demolition shall be controlled to prevent 
the spread of dust to occupied portions of the construction site and to 
avoid creation of a nuisance in the surrounding area.  Use of water will 
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not be permitted when it will result in, or create, hazardous or 
objectionable conditions such as ice, flooding and pollution.

1.5   PROTECTION

1.5.1   Protection of Personnel

During the demolition work the Contractor shall continuously evaluate the 
condition of the structure being demolished and take immediate action to 
protect all personnel working in and around the demolition site. 

1.5.2   Environmental Protection

The work shall comply with the requirements of Section 01430 ENVIRONMENT 
PROTECTION.

1.6   BURNING

The use of burning at the project site for the disposal of refuse and 
debris will not be permitted.

1.7   USE OF EXPLOSIVES

Use of explosives will not be permitted.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   EXISTING STRUCTURES

Existing sheet pile and other materials within the lines and grades of the 
revetment construction.

3.2   DISPOSITION OF MATERIAL

Title to material and equipment to be demolished, is vested in the 
Contractor upon receipt of notice to proceed.  The Government will not be 
responsible for the condition, loss or damage to such property after notice 
to proceed.

3.3   CLEAN UP

All demolished material shall be moved from the site and disposed of 
at an approved location.   Local regulations regarding hauling and disposal 
shall apply.

    -- End of Section --
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SECTION 04413

STONE PROTECTION (SHORELINE REVETMENT)

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.  

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 127 (1988) Specific Gravity and Absorption of 
Coarse Aggregate

ASTM C 127 (1988) Specific Gravity and Absorption of 
Coarse Aggregate 

ASTM D 75 (1987; R1992) Sampling Aggregates 

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

     SD-04 Drawings

Selection of borrow sources and detailed plans for quarry operations; G.

   SD-14 Samples

Stone; G.

1.3   SOURCES OF STONE

Stone may be quarried or obtained from other sources as approved.  All 
stones shall meet the requirements specified herein.  Development of stone 
source and improvements of any access to the site shall be at the 
Contractor's responsibility and expense.  The sources from which the 
Contractor proposes to obtain the material shall be selected well in 
advance of the time when the stones will be needed in the work.  Approval 
of a source or sources of stone shall not be construed as approval of all 
material from that source or sources.  The right is reserved to reject 
materials produced from localized areas, zones, or strata when such 
materials are unsuitable as determined by the Contracting Officer.  

1.4   SAMPLING AND FIELD TESTING OF STONE

1.4.1   Sampling
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Samples of stones from sources proposed by the Contractor shall be taken at 
locations designated by the Contracting Officer.  The samples will be used 
as standards of the rock quality to be furnished by the Contractor.  
Duplicate sets of samples shall be taken, numbered, referenced and 
identified.  One set shall remain at the Contractor's quarry (source) for 
later comparison with actual pieces of rock to be furnished for the 
project.  The second set of samples shall be delivered, at the Contractor's 
expense, to an independent testing laboratory on Maui or Oahu to be 
designated by the Contracting Officer, no later than 30 days in advance of 
the time when placing of stone is expected to begin.  Sampling, 
identification, preparation and transportation of samples shall be in 
accordance with ASTM D 75.  All cost associated with the transportation of 
the samples will be borne by the Contractor.

1.4.2   Field Testing of Stones

Prior to removal from the source, the Contractor shall field test 
representative rock pieces selected by the Contracting Officer by dropping 
from a vertical height of ten feet on a solid rock surface or on a bed of 
comparable size rock proposed for the project.  Broken, cracked, or 
otherwise damaged stones found by dropping will not be acceptable and shall 
be disposed of by the Contractor at his expense. 

1.5   QUARRY AND BORROW OPERATIONS

1.5.1   Quarry and Borrow Areas

The Contractor shall be responsible for obtaining all rights-of-way 
required in connection with his borrowing and quarrying operations.  The 
Contractor shall obtain from the owners the right to procure materials, pay 
all charges involved, and bear all expenses of developing the sources, 
including rights-of-way for hauling.  Necessary plant, labor, and 
materials, for clearing, scraping, disposal, loading, hauling, and all 
other operations required to obtain the stones and borrow materials shall 
be provided by the Contractor at no additional cost to the Government.  The 
Contractor shall, at his own expense, maintain all haul roads required for 
access from the quarry areas to the site of the work and provide additional 
haul roads as required.  The Contractor shall maintain necessary warning 
signs, and place warning lights between sundown and sunup along roads 
subject to public traffic.  The Contractor shall be responsible for 
trespassing upon or injury to private lands adjacent to rights-of-way 
resulting from his actions or those of his employees.

1.5.2   Operation Requirement

The Contractor shall submit to the Contracting Officer, within 15 days 
after receipt of notice to proceed and 30 days before any work in the 
borrow and quarry areas, plans for the Contractor's borrow and quarry 
operations.  Plans of operation shall include the following:

a.  Selection of quarry-borrow sources. 

b.  Detailed plans for quarry operation including: 

(1)  Maps, descriptions, and plans of proposed road to quarry and 
borrow sources.

 
(2)  Method(s) of excavation.
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(3)  Plans for drainage and restoration after completion of work.  
All operations shall be subject to the approval of the Contracting 
Officer. 

PART 2   PRODUCTS

2.1   STONE

2.1.1   General

All stones shall be dense, durable, and of a suitable quality to insure 
permanence in the structure and in the climate in which it is to be used.  
Stones shall be free from cracks, seams, and other defects that would tend 
to increase unduly its deterioration from natural causes.

2.1.2   Physical Requirements

Physical properties of the stones shall conform to the following 
requirements when tested in accordance with the respective ASTM Standards.  
Acceptance tests shall be performed on individual stone pieces 10 to 30 
pounds in weight in lieu of the sizes specified in ASTM C 127.  Test 
apparatus shall be improvised to accommodate the above stone sizes.  All 
acceptance tests shall be made by and at the expense of the Government.  
Samples of stone shall be furnished as specified in paragraph SAMPLING AND 
FIELD TESTING OF STONE. 

ASTM C 127                Bulk Specific Gravity (Saturated Surface Dry)
                          Not less than 2.5.

  
ASTM C 127                Absorption - Not More than 4 percent.

PART 3   EXECUTION

3.1   ARMOR STONE

3.1.1   General

Armor stones shall be of the sizes shown on the drawings and conform to the 
requirements of paragraph "STONE". 

3.1.1.1   Armor Stone (Two-Stone Thick)

Armor stone (two-stone thick) shall be placed within the limits and 
elevations indicated in such a manner to provide a two-stone thickness 
subject to a tolerance of plus or minus 6 inches and result in rough, 
irregular surfaces with each stone in contact with adjacent stones and 
leaving minimum sized voids through which underlaying stones cannot pass.  
Crest stone tolerance of plus 6 inches from the elevations indicated is 
allowed.  Stones shall be generally rectangular in cross-section, the least 
dimension of any stone being not less than on-third its greatest dimension. 
 Stones shall be placed by equipment suitable for handling material of the 
sizes indicated without damage to the stones.  Individual stone placements 
will only be required where stones are not in contact with adjacent stones 
and where the prescribed thickness is not obtained during the placement 
operations.  Voids between the armor stones shall not be filled with 
chinking stones.  The placement of armor stones shall proceed as soon as 
practicable.  The Contractor shall have no more than 100 or Armor layer 
removed at any one time.
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    -- End of Section --
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